COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/11/2008

ESTIMATE SUMMARY 14:06:06
CONTID: C15288 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 15288-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 66.0 DAYS TIME ALLOW: 60 WORK DAYS
US 50 & CR 107 in Salida PERCENT TIME: 110.00 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: NH 0503-063
US 50 & CR 107 in Salida
NAME OF ROAD: 50
PROJECT COUNTIES: CHAFFEE
CONTRACTOR:
K.E.C.I. COLORADO INCORPORATED PAY PERIOD ENDING 01/11/2008 DATE TIME STARTED 11/03/2006
5750 W. AIRPORT ROAD DATE LET 10/19/2006 DATE WORK BEGAN 05/04/2007
DATE AWARDED 10/24/2006 DATE TIME STOpPED 07/25/2007
DATE CONTRACT EXECUTED 11/03/2006 DATE ACCEPTED 07/25/2007
SEDALIA CO 80135 303/791-3759 DATE NOTICE TO PROCEED 11/03/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 408,437.89 PARTICIPATING $ 391,706.09 $ 50,914.89
AWARD PROJECT AMT:  § 466,700.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 95.90% TOTAL EARNINGS 391,706.09 50,914.89
FUNDS AVAILABLE: $ 16,731.80 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 391,706.09 50,914.89
TOTAL CLAIMS: $ 0.00 RETAINAGE -7,000.51 0.00
SECURITIES ENCUMBERED 7,000.51 0.00
NET EARNINGS 391,706.09 50,914.89
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 391,706.09 50,914.89
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 50,914.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15288-BID ESTIMATE RUN 01/11/2008
PROJECT: NH 0503-063 ESTIMATE NO: 0004 14:06:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001  REMOVAL OF STRUCTURE DELETED - CDOT 105 DATED 12/12/07 1.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0010 202-00203  REMOVAL OF CURB AND GUTTER 150.000 150.000
LF 0.000 0.00
20.00000 150.000 3,000.00
0015 202-00206  REMOVAL OF CONCRETE CURB RAMP 10.000 10.000
sy 0.000 0.00
35.00000 10.000 350.00
0020 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 804.000 804.000
sy 0.000 0.00
10.00000 804.000 8,040.00
0025 202-00250  *REMOVAL OF PAVEMENT MARKING 845.000 845.000
SF 0.000 0.00
2.00000 845.000 1,690.00
0030 202-00810  REMOVAL OF GROUND SIGN 2.000 0.000
EACH 2.000 150.00
75.00000 2.000 150.00
0035 202-00828  *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00
3,500.00000 1.000 3,500.00
0040 203-01500  BLADING DELETED - CDOT 105 DATED 12/12/07 0.000 0.000
HOUR 0.000 0.00
165.00000 0.000 0.00
0045 203-01594  COMBINATION LOADER DELETED - CDOT 105 DATED 12/12/07 0.000 0.000
HOUR 0.000 0.00
135.00000 0.000 0.00
0050 203-01597  *POTHOLING 8.000 8.000
HOUR 0.000 0.00
125.00000 8.000 1,000.00
0055 206-00000  STRUCTURE EXCAVATION 12.000 0.000
cy 12.000 1,200.00

100.00000 12.000 1,200.00
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PCN: 15288-BID ESTIMATE RUN 01/11/2008
PROJECT: NH 0503-063 ESTIMATE NO: 0004 14:06:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 10.000 10.000
cy 0.000 0.00
200.00000 10.000 2,000.00
0065 206-00200 STRUCTURE BACKFILL (CLASS 2) 11.000 11.000
cY 0.000 0.00
45.00000 11.000 495.00
0070 206-01010 BED COURSE MATERIAL 15.000 15.000
TON 0.000 0.00
50.00000 15.000 750.00
0075 208-00050 STORM DRAIN INLET PROTECTION 5.000 5.000
EACH 0.000 0.00
275.00000 5.000 1,375.00
0080 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
LS 0.000 0.00
4,000.00000 1.000 4,000.00
0085 250-00050 *MONITORING TECHNICIAN DELETED - CDOT 105 DATED 0.000 0.000
12/12/07
HOUR 0.000 0.00
100.00000 0.000 0.00
0090 250-00110 *HEALTH AND SAFETY OFFICER 18.000 16.000
HOUR 2.000 310.00
155.00000 18.000 2,790.00
0095 250-00120 *MATERIAL SAMPLING AND DELIVERY DELETED - CDOT 105 0.000 0.000
DATED 12/12/07
EACH 0.000 0.00
215.00000 0.000 0.00
0100 250-00210 *SOLID WASTE DISPOSAL DELETED - CDOT 105 DATED 0.000 0.000
12/12/07
cy 0.000 0.00
75.00000 0.000 0.00
0105 250-00220 *HAZARDOUS WASTE DISPOSAL DELETED - CDOT 105 DATED 0.000 0.000
12/12/07
cy 0.000 0.00
260.00000 0.000 0.00
0110 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 5.000 5.000
TON 0.000 0.00

500.00000 5.000 2,500.00
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PCN: 15288-BID ESTIMATE RUN 01/11/2008
PROJECT: NH 0503-063 ESTIMATE NO: 0004 14:06:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 403-36400 *HOT MIX ASPHALT (GRADING SX) (75) 108.670 77.860
TON 30.810 3,851.25
125.00000 108.670 13,583.75
0120 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 8.000 4.970
TON 1.550 635.50
410.00000 6.520 2,673.20
0125 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 40.000 40.000
GAL 0.000 0.00
10.00000 40.000 400.00
0130 412-00600 CONCRETE PAVEMENT (6 INCH) 45.000 45.000
sY 0.000 0.00
50.00000 45.000 2,250.00
0135 503-00036 *DRILLED CAISSON (36 INCH) 30.000 30.000
LF 0.000 0.00
600.00000 30.000 18,000.00
0140 503-00042 *DRILLED CAISSON (42 INCH) 33.000 33.000
LF 0.000 0.00
650.00000 33.000 21,450.00
0145 608-00010 CONCRETE CURB RAMP 9.500 9.500
sy 0.000 0.00
250.00000 9.500 2,375.00
0150 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 160.000 160.000
LF 0.000 0.00
30.00000 160.000 4,800.00
0155 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 911.000 610.000
LF 301.000 4,665.50
15.50000 911.000 14,120.50
0160 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 96.000 80.000
LF 16.000 320.00
20.00000 96.000 1,920.00
0165 613-07060 *PULL BOX (18"X30"X18") DEEP DELETED - CDOT 105 DATED 0.000 0.000
12/12/07
EACH 0.000 0.00

650.00000 0.000 0.00
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PCN: 15288-BID ESTIMATE RUN 01/11/2008
PROJECT: NH 0503-063 ESTIMATE NO: 0004 14:06:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0170 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
6,000.00000 1.000 6,000.00
0175 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 4.000
EACH 0.000 0.00
450.00000 4.000 1,800.00
0180 613-74000 *LIGHT MAST ARM 4.000 4.000
EACH 0.000 0.00
150.00000 4.000 600.00
0185 614-00011 *SIGN PANEL (CLASS I) 27.000 27.000
SF 0.000 0.00
20.00000 27.000 540.00
0190 614-00013 SIGN PANEL (CLASS III) DELETED - CDOT 105 DATED 0.000 0.000
12/12/07
SF 0.000 0.00
25.00000 0.000 0.00
0195 614-01512 STEEL SIGN SUPPORT (2-INCH ROUND) (POST) DELETED - CDOT 0.000 0.000
105 DATED 12/12/07
LF 0.000 0.00
35.00000 0.000 0.00
0200 614-01522 STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) DELETED - 0.000 0.000
CDOT 105 DATED 12/12/07
EACH 0.000 0.00
75.00000 0.000 0.00
0205 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 12.000 12.000
EACH 0.000 0.00
685.00000 12.000 8,220.00
0210 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 4.000
EACH 0.000 0.00
950.00000 4.000 3,800.00
0215 614-72860 *PEDESTRIAN PUSH BUTTON 8.000 8.000
EACH 0.000 0.00
110.00000 8.000 880.00
0220 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 540.000 540.000
LF 0.000 0.00

15.00000 540.000 8,100.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY
0225 614-81130 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
18,000.00000 1.000 18,000.00
0230 614-81135 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
18,590.00000 1.000 18,590.00
0235 614-81150 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 2.000 2.000
EACH 0.000 0.00
19,225.00000 2.000 38,450.00
0240 614-86245 *CONTROLLER (TYPE 170E) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0245 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
10,000.00000 1.000 10,000.00
0250 626-00000 *MOBILIZATION 1.000 0.618
LS 0.382 24,830.00
65,000.00000 1.000 65,000.00
0255 627-00001 *PAVEMENT MARKING PAINT 13.000 13.000
GAL 0.000 0.00
325.00000 13.000 4,225.00
0260 627-30326 *PREFORMED PLASTIC PAVEMENT MARKING (WORD - SYMBOL) 107.000 107.000
(TYPE II
SF 0.000 0.00
16.50000 107.000 1,765.50
0265 627-30331 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK - STOP 832.000 832.000
LINE)
SF 0.000 0.00
12.00000 832.000 9,984.00
0270 630-00000 FLAGGING 400.000 378.000
HOUR 2.000 44.00
22.00000 380.000 8,360.00
0275 630-00007 TRAFFIC CONTROL INSPECTION 5.000 5.000
DAY 0.000 0.00
150.00000 5.000 750.00
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0280 630-00012  TRAFFIC CONTROL MANAGEMENT 25.000 24.000
DAY 1.000 550.00
550.00000 25.000 13,750.00
0285 630-80341  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000 0.500
EACH 0.500 37.50
75.00000 1.000 75.00
0290 630-80342  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 54.000 9.000
EACH 9.000 900.00
100.00000 18.000 1,800.00
0295 630-80343  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 5.000
EACH 5.000 1,000.00
200.00000 10.000 2,000.00
0300 630-80355  PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 1.000 7,500.00
7,500.00000 2.000 15,000.00
0305 630-80357  ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 2.000 1.000
TYPE)
EACH 1.000 1,500.00
1,500.00000 2.000 3,000.00
0310 630-80360  DRUM CHANNELIZING DEVICE 100.000 29.000
EACH 29.000 1,595.00
55.00000 58.000 3,190.00
0315 630-80363  DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 5.000
EACH 5.000 300.00
60.00000 10.000 600.00
0320 630-80380  TRAFFIC CONE 100.000 50.000
EACH 50.000 750.00
15.00000 100.000 1,500.00
0325 700-70010  F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0330 700-70011  F/A PARTNERING DELETED - CDOT 105 DATED 12/12/07 0.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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0335 700-70016 F/A FUEL COST ADJUSTMENT DELETED - CDOT 105 DATED 7,000.000 0.000
12/12/07
F A 0.000 0.00
1.00000 0.000 0.00
0340 700-70022 F/A OJT COLORADO TRAINING PROGRAM DELETED - CDOT 105 0.000 0.000
DATED 12/12/07
F A 0.000 0.00
1.00000 0.000 0.00
0345 700-70028 F/A ESB PROGRAM DELETED - CDOT 105 DATED 12/12/07 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0350 700-70060 F/A ADJUST 18,314.140 17,538.000
F A 776.140 776.14
1.00000 18,314.140 18,314.14
0355 700-70220 F/A PHONE SERVICE DELETED - CDOT 105 DATED 12/12/07 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0360 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE DELETED - 0.000 0.000
CDOT 105 DATED 12/12/07
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 407,437.89 $ 50,914.89 % 390,706.09
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0365 620-00012 FIELD LABORATORY (CLASS 2) 0.000 0.000
EACH 0.000 0.00
18,000.00000 0.000 0.00
0370 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT § 1,000.00 $ 0.00s 1,000.00
PROJECT TOTAL CURRENT AMT § 408,437.89 § 50,914.89 s 391,706.09



